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C A M P D R E S S E R & M c K E E I N C .
12770 Coil Road, S u i t e 800
D a l l a s , Texa s 75251
214 308-9000, Fax: 214 960-2313

January 10,1994

Mr. Carlos Sanchez
United Stat e s Environmental Protection Agency
Region 6 Headquarters
1445 Ross Avenue, 7th F l o o r
Dallas, Texas 75202-2733
S u b j e c t : RSR Corporation Site , Dallas Housing Authori ty Si t e (Operable Unit 2)

Monthly Progress Report: Report No. 4
Dear Mr. Sanchez:
On behal f of Dallas Housing Authori ty (DHA), Camp Dresser and McKee Inc.
(CDM) is pleased to provide EPA with a monthly progress report. This is
required under the Administrative Order on Consent For Remedial
I n v e s t i g a t i o n / F e a s i b i l i t y S t u d y and Removal Actions, dated August 9, 1993, for
the Dallas Hous ing Authority (Operable Unit 2), at the RSR Corporation site in
Dallas , Texas.
T h i s monthly progress report describes the actions taken during the previous
month (December), and work planned for this month, to comply with the
Consent Order.
In December, the f o l l o w i n g activities occurred:
1) EPA returned comments on the Projec t Plans, received December 22nd.
2) Development of construction spe c i f i ca t i on s and plans for the demolition

of approximately 165 buildings and removal of contaminated soil
continued.

3) The licensed surveyor continued work at the site. Preliminary site maps
have been prepared.

4) Negot ia t ions with the apparent low b idder for the asbestos abatement
work continued.
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For the month of January, the f o l l ow ing tasks are scheduled:
11) The licensed surveyor will f ina l iz e initial survey work at the site, by

laying out a sampling grid.
2) The asbestos abatement contractor should begin mobilization and the

ins tal lat ion of a perimeter security fence.
3) Comple t ion of the f inal d r a f t construction sp e c i f i ca t i on s for the

demolition of approximately 165 buildings and removal of contaminated
soil will occur.

4) It is planned to initiate limited soil sampl ing in George Loving Place and
analysis of archived samples to gather analytical data consistent with
EPA approval.

An un-scheduled sampling event occurred during the month of December. At
the request of the D H A , CDM performed sampl ing to address a concern of the
asbestos abatement contractor. W i p e samples were taken at f our locations on
f ive representative buildings, to obtain data to check for the presence of lead,
arsenic and cadmium dust on the transite panels. Results of the analysis
indicated no excessive levels of lead, arsenic or cadmium. To fur ther alleviate
concern, CDM will p e r f o r m personnel monitoring for the contractor during the
asbestos abatement activity. The laboratory analysis report is attached.
There are no problems or anticipated delays to report at this time. The p r o j e c t
is progressing and we look forward to continuing our work with you toward
remediation of the DHA site. If you have any questions regarding this monthly
progress report, please call me in the Dallas o f f i c e at (214) 308-9000.
R e s p e c t f u l l y Yours,
CAMP DRESSER & McKEE INC.

Chuck McLendon, P.E.
c: Lori Hender s on/Dal la s Housing Authority

T i m L o t t / D a l l a s Housing Authori ty
Joe W e r n e r / H a y n e s & Boone
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